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PREFACE
This working paper derives from the findings of a Marie Curie research conducted by Dr. Claire 
Visier, who spent two years at the European Institute of Istanbul Bilgi University. Dr. Visier’s 
projects, with the acronym of EUTUR, scrutinized the ways in which the European-funded 
projects in Turkey were designed and implemented. The Working Paper is composed of three 
parts. In the first part, Dr. Visier talks about her theoretical and methodological concerns. In the 
second and third parts, she concentrate on the results. Through the work, Dr. Visier successfully 
reveals strengths and weaknesses of the EU-funded projects with regard to their impact on the 
enlargement process. She finds out that financial assistance functions rather well in Turkey 
despite the slowing down of the negotiations. However, it turns out that there is a limited impact 
of the projects on the social actors.
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This research has been completed thanks to a European Grant (Marie Curie Fellowship), which 
gave me the opportunity to spend two years in Turkey, hosted by the Istanbul Bilgi University’s 
European Institute. My project, EUTUR, was about European-funded projects in Turkey, from 
design to implementation. This working paper is about some of the main results of the research. 
In the first part I give some information concerning my theoretical framework and the method-
ology of my work. Then, the second and third parts concentrate on the results. First, I try to as-
sess the role played by the EU Financial Assistance within the EU-Turkey enlargement frame-
work. Then, I try to assess how financial assistance interferes with Turkish governance.
State of the Art & Theoretical Framework
From a critical review of the literature about enlargement policy, Europeanisation and interna-
tional transfer, I have tried to develop another perspective in order to work on the EU enlarge-
ment policy towards Turkey. Concerning the enlargement and the pre-accession policy,1 schol-
ars have first analyzed it as an external policy of a specific power, the EU. Focusing on the role 
played by the states, and on the conditionality, they analyzed the effects of what they consider to 
be a coercive process on the transformation of the country (Sedelmeir and Schemmelfennig, 
2005). The external incentive model has been a key model to understand the enlargement pro-
cess through the framework of negotiation with the Eastern and Central European Countries. 
But with the slowing down of negotiations in the case of Turkey, recent studies have highlight-
ed that negotiation and conditionality are not sufficient to grasp the entire picture of the current 
pre-accession process (Börzel & Soyaltin, 2012). Focusing on the external transformative pow-
er of the EU, and entrapped in the narrative of conditionality, the model fails to take into ac-
count the logic and structure of the pre-accession policy.
I propose looking through another reality of the pre-accession policy: the pre-accession fi-
nancial assistance. Financial assistance is understudied compared to negotiation framework and 
Turkish sectorial reforms in EU-related issues. There is research about specific projects or specif-
ic issues (Zihnioglu, 2013; Ketola, 2013; Bahçecik, 2014; Visier, 2015), but nothing about any 
of the financial assistance system and its mechanism of governance. I also propose to “normal-
ize” the study of the EU external policy and to look at the pre-accession policy as public policy. 
1 For a short critical review of the literature, see Visier, 2015. 
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Since the 1990s, scholars have normalized the studies of the EU public policy2 showing the re-
sult of a co-construction that involved multiple interactions of various actors (Hassenteufel & 
Surel, 2000). Focusing on the European field and looking at the different actors at stake in the 
policy and the uses (Jacquot & Woll, 2010) they make of the policy, I highlight the transforma-
tion of the pre-accession policy and the role played by the financial assistance within the policy.
With the deceleration of the negotiation process in Turkey, the question of the transforma-
tive power of the EU has declined in the literature, and the studies started to focus more on the 
domestic process of Europeanization. The emphasis on the role played by internal actors has led 
to a renewal of the studies about pre-accession (among others Avci, & Carkoglu, 2013). But the 
expanding concept of “Europeanization” (Radaelli, 2004) has not really been redefined. Beyond 
the tension between “Europeanization” (as a socio-political and normative model) and “EU-iza-
tion” (as a formal alignment in the EU acquis and structure) (Diez, Agnantopoulos & Kaliber, 
2005) analyses are largely related to a pre-existing normative model of paradigms, rules and pro-
cedures. The very rich approach of International policy transfer studies (Dolowitz & Marsh, 
2000), which do not only focus on the European variable, have allowed a theoretical renewal 
(Saurugger & Dumoulin, 2010). However I consider the approach to be at risk of a top-down 
approach and a reification of the “models” which are transferred (Delpeuch, 2013). My aim is 
first to go beyond the vision of transfer as a one-dimensional and linear process, with a starting 
point (transmitter) and an ending point (receiver). I propose the transfer be looked at through a 
perspective of international circulation. The Connected History approach (Werner & Zimmer-
mann, 2006; Bertrand, 2011) and the sociology of translation (Akrich, Callon & Latour, 2006) 
are very helpful to switch from a transfer perspective to one about circulation. I would also like 
to place some distance from the idea of a “model” which is considered to be built and consoli-
dated prior to transfer. The impact of the transfer is then analyzed in terms of a slight distortion 
from the model. I suggest considering the process of transfer itself as a part of the model. Far 
from the narrative of the policies, there is a need to look at the transfers not through a perspec-
tive of what there should be (narratives’ objectives), but rather what sort of social practices they 
produce and how they are produced by social practice (sociological approach).
I propose looking at the pre-accession assistance through a perspective of public policy in-
struments (Salamon, 2002). Policy tools are the techniques that are used to implement a public 
policy, the «engine room». In the financial assistance, the techniques used to implement the fi-
nancial assistance are part of the “model” the European Union wants to transfer (governance by 
project; conferral management of the EU funds). However, I have shown, in previous research 
on projects about Civil Society, the important impact of the policy tools themselves on the con-
tent of the project and on the model (Visier, 2015). Indeed, “Public action instruments are not 
inert things that are simply available for socio-political usage. They come with their own specif-
ic power of action. When being used, they tend to produce original and sometimes unexpected 
effects” (Lascoumes, Le Galès, 2004, 13).
Fieldwork
EU Financial assistance to candidate countries is provided through various tools, such as partic-
ipation of candidate countries in EU programs and Agencies, direct support (projects are direct-
2 Comparativists argued that the characteristics of European policymaking are more effectively studied by comparing it 
to other political systems rather than treating it as a unique case.
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ly programmed and granted by the European Commission), coordination with international fi-
nancial institutions (World Bank, European Bank for Reconstruction and Development), or a 
decentralized system.3 I have focused on this last system, which channels more than 80%4 of IPA 
funds. Two characteristics of this system were of primary interest for me: a) Financial assistance 
to candidate countries is a mirror of the EU’s own financial instruments, and b) The financial as-
sistance is part of the European “model”.
a) Financial assistance to candidate countries is a mirror of the EU’s own financial instru-
ments: The purpose of financial assistance to candidate countries, at least when it was set 
up, was to prepare candidate countries for the program and use the EU funds like member 
states do. Three out of five components of IPA reflects the three biggest European financial 
funds (European Regional Development Funds, European Social Funds, and Common Ag-
riculture Policy).5 The financial assistance is also a projection of the EU financial manage-
ment. The decentralized system aims at providing a legal and administrative framework 
for the transfer of responsibilities for the implementation of the EU-funded programs from 
the European Commission to the candidate countries. It involves the transfer of project 
management responsibility (i.e. tendering, contracting and payment) to the authorities in 
the candidate countries under the supervision of the European Commission.
b) The financial assistance is part of the European “model”: Through the financial framework, 
IPA is a projection of the ideal of Governance by Project. The decentralized system aims at 
promoting the idea of governance: a process of interaction and decision-making among dif-
ferent actors involved in a collective problem. The programming process of IPA’s decentral-
ized system involves a process of to-ing and fro-ing between the European Commission and 
different Turkish ministries. Through ex ante controls, the European Delegation checks the 
compliance of the proposals and rules on their acceptability. This way of proceeding reveals 
the pervasiveness of the participatory and deliberative ideal of European governance. Insti-
tutional expertise is not accorded any form of monopoly, and instead requires to be open to 
the existing state of affairs of the candidate country in order to try to draw up a joint assess-
ment and define concrete objectives as part of an interactive partnership approach, whilst 
at the same time affirming EU strong political will (adoption of the acquis communautaire). 
More than the content or output of the projects, I have focused on the programming pro-
cess and then implementing process of this decentralized system.
Methodology
European Policy of Enlargement and Financial Assistance: In order to better understand the in-
terrelation between European projects and enlargement policy, I have first compiled official doc-
uments (including European Commission’s communications and conclusions of the European 
3 The IPA’s name of «Decentralised Implementation System», DIS, has been changed to IPA 2, but the logic remains the 
same. 
4 I haven’t found the exact percentage of funds channeled through the DIS system, and interviewees in the EU Delega-
tion in Ankara have just given me approximate rates. 
5 IPA consists of five components. Component 1: Transition Assistance and Institution Building; Component 2: Cross 
Border Co-operation; Component 3: Regional Development; Component 4: Human Resource Development; Compo-
nent 5: Rural Development.
8 european financial assistance in turkey: a very small world
Council, since 1997) related to enlargement and enlargement methodology. The pre-assistance 
financial instrument functioning is very complex. To better understand how it works, I have 
compiled official documents (regulations, manuals of implementation, annual and multiannual 
reports) and external documents (evaluations, policy expertise) related to procedures of pro-
gramming, management and monitoring of the projects.
Quantitative research: One aim of my project was to conduct a quantitative survey about 
EU funded projects in Turkey. The data bank includes all the programmed projects since 2002, 
and the contracts awarded (related to the implemented projects) since 2002. It focuses on the 
fields of the projects (and contracts), the stakeholders involved in the projects, the number and 
amount of contracts, the beneficiaries of the contracts, the contracting institutions, the imple-
menting actors (awarded actors and short-listed actors when available), the date of program-
ming and implementation of the project.
The data collection was much more complex and took longer than I had expected. It was 
first due to my lack of experience in quantitative research. I started too early to collect numeri-
cal data. But as my qualitative research was progressing, it turned out that the indicators that I 
had built in order to encode the data were not sufficient. I had to start again a new encoding.
The data collection was also delayed due to some specificity of the data. There is no trace-
ability of the EU projects from their design and programming to their implementation. Identifi-
cation numbers and titles changed during the process. At a first stage, it was not possible to make 
a link between the programmed projects since 2007 and the awarded contracts related to each 
specific project. So I decided to take all the contracts awarded since 2002 (3400 contracts) into 
account. There are different data banks about IPA contracts, (Europeaid, CFCU, and Turkish 
Accredited Ministries: Environment, Transport, Industry, Labour and Agriculture). Data banks 
do not contain exactly the same information (for example, Europeaid includes EC direct fund-
ing, but does not provide the name of the Turkish bodies that benefit from the contracts). In or-
der to merge all the information included in both programming fiches and contracts, I had to 
find the link between contracts and projects one by one.
So the collection has been very long and complex, but quite heuristic. I have realized that 
even the European Commission does not have a systematic and general view about the financial 
assistance implementation process. Nor does the European Commission have a systematic and 
general view about the actors that are funded in order to implement the projects.
Qualitative research: The quantitative collection has been completed by a more qualitative 
one. This qualitative approach has been essential to understand, beyond the regulations, how the 
financial assistance is really implemented. It has also allowed me to target specific sectors. I con-
ducted 65 semi-structured interviews with people involved in the structures that officially design 
the projects (European delegation, Turkish Ministry of European Affairs, sectorial Ministries, 
Turkish Ministry of Environment and Urbanisation, Turkish Ministry of Labour and Social Secu-
rity, Turkish Ministry of Science, Industry and Technology), or those that play a nonofficial role in 
the programming process (like international Organizations, embassies of the EU members states, 
Turkish consulting companies). I have also met people involved in the management of projects: 
members of administrations or other organizations that benefit from projects and are responsible 
for their implementation (EU projects Unit in the Turkish Ministry of European Affairs, and the 
Turkish Ministry of Justice, local Governors, local Chamber of Industry, local Chamber of Com-
merce, local municipality, regional development agency, foundations, associations, universities, 
think tanks). Some experts from the EU member states who work within the Turkish administra-
tion (Civil Aviation, Public Health institution of Turkey, Ministry of Forest and Water, Turkish 
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Electricity Transmission Corportation) have also been interviewed. Independent experts and con-
sultants who have been appointed in order to implement projects have also been met. I have also 
participated as an observer in two 2-day events towards civil society organizations, organized by 
one NGO (SGTM, Sesli Festival) and one EU-funded organization (Sivil Düşün, Sivil Düşler).
The interviewing process has not been very easy. Most of the time, I needed to be intro-
duced to get new interviews. Furthermore, in a context of political turmoil it was not so easy to 
find people who agreed to be interviewed. But some interviewees agreed to meet me twice. This 
was a very good opportunity to go into deep detail of their practices. Some of the interviewees 
have worked in different positions within the EU financial assistance framework. It has allowed 
me to get some information about organizations which I otherwise had no opportunity to access 
(such as CFCU or big consultancy firms).
RESULT 1: EU FINANCIAL ASSISTANCE & ENLARGEMENT FRAMEWORK:
A DISCONNECTION
My first objective is to assess the role played by the EU Financial Assistance within the EU-
Turkey enlargement framework. In this part, I focus on the programming process and I show 
the disconnection between the Financial Assistance and Enlargement framework and the au-
tonomy of Financial Assistance. Whereas in the early days of assistance to East European 
countries, allocation of the EU assistance funds was rather “demand-driven”, over time they 
have become more “accession driven” or “acquis-driven” . That means that funds can only be 
spent in areas which were previously defined by the EU as compliant with the EU accession 
strategy. This logic has been reinforced by the evolution of the entire enlargement policy since 
2006, with the decrease of the European Commission’s power in favour of the EU Member 
states. Negotiations (with benchmarks as a new tool for opening chapters) have become the 
main frame of the process. In this new framework, the logic of the pre-accession policy is no 
longer to assist the country in its accession process but rather to evaluate it through its degree 
of compliance with the acquis communautaire. The role given to financial assistance has also 
evolved. It is no longer conceived as a positive reward of the conditionality but more as a tool 
that helps candidate countries to fulfill the pre-set criteria to go forward in the enlargement 
process. This change is reflected in IPA’s regulation. In 2006, the IPA I Regulation assessed, 
“The Community shall assist the countries listed in Annexes I and II in their progressive align-
ment with the standards and policies of the European Union, including where appropriate the 
acquis communautaire, with a view to membership”6. In 2014, the IPA II Regulation stated: 
“The Instrument for Pre–accession Assistance for the period from 2014 to 2020 shall support 
the beneficiaries listed in Annex I in adopting and implementing the political, institutional, le-
gal, administrative, social and economic reforms required by those beneficiaries in order to 
comply with the Union’s values and to progressively align to the Union’s rules, standards, pol-
icies and practices, with a view to Union membership.”7 However, this evolution in the poli-
cy narratives has not really affected the reality in the field of financial assistance. There is no 
6 Proposal for a REGULATION OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL amending Council 
Regulation (EC) No, 1085/2006 establishing an Instrument for Pre-Accession Assistance (IPA), COM/2012/0329 fi-
nal - 2012/0159 (COD) .
7 Regulation (EU) No 231/2014 of the European Parliament and of the Council of 11 March 2014 establishing an In-
strument for Pre-accession Assistance (IPA II).
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link, either, between financial assistance and negotiation or between financial assistance and 
enlargement priorities.
No link between financial assistance and negotiations
Data analysis does not reveal any systematic correlation between the implementation of projects 
and opening of a chapter. Implementation of projects has not systematically paved the way to 
opening a chapter. On the contrary, opening a chapter has not triggered an increase of the pro-
gramming projects under this chapter. Such an evolution could have attested to a willingness to 
carry out new projects in order to strengthen negotiations.
The contraction of chapters that remain openable has not been followed by a shift/reorien-
tation of the programming. No project about competition policy (chapter 8) has been pro-
grammed since 2009; one concerning public procurement (Chapter 5) was scheduled in 2009 but 
was not especially designed for Turkey (multi-country program). No project linked to the pre-
set benchmark on Labour and Social Policy (Chapter 19) was programmed until 2013.
On the other hand, vetoed chapters have not lead to the suspension of the financial assis-
tance in the related fields. Ten out of the eighteen vetoed chapters were subject to programming 
after they had been vetoed (1,11,13,14,15,22,23,24,26,29). Judiciary and Fundamental Rights 
are ranked at the first position in the number of programmed projects related to Transition As-
sistance and Capacity Building (Component 1.) Components 3 and 5 of IPA include the fields re-
lated to the vetoed chapters of Transport, Regional Policy and Agriculture, but have not been 
impacted by the vetoes.
Data also reveal autonomy between EU member states’ position toward Turkey’s acces-
sion and their involvement in EU financial assistance. Table 1 shows that Germany, France and 
Austria, which are the more reluctant to Turkish accession, are largely involved in Twinning 
programs. Nonetheless, twinning is seen as a very intrusive instrument because it requires long 
periods of stay within the Turkish administration of EU member states’ civil servants.
Table 1.
EU Member States Involved in Implemented Twinning, 2002-2014
Leader
Partner
Junior
Partner
Total
Leader 
Partner
Junior 
Partner
Total
Germany 39 10 49 Finland 3 1 4
Netherlands 15 7 22 Lithuania 0 4 4
UK 14 7 21 Sweden 0 4 4
Italy 14 3 17 Slovakia 2 1 3
France 12 4 16 Poland 1 1 2
Spain 12 4 16 Romania 0 2 2
Austria 6 4 10 Bulgaria 0 1 1
Hungary 2 5 7 Estonia 0 1 1
Greece 1 5 6 Portugal 0 1 1
Denmark 4 0 4 TOTAL 125
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The interviews have highlighted that bilateral political crises may affect financial assistance 
but with a short term effect: “I arrived in 2007, during Sarkozy’s time. I was almost sent back 
to France after he put his veto! Turks (the deputy director) asked to stop the twinning. During 
the meetings I was asked why I was here, why this twinning had been given to France. Fortu-
nately, we had been selected on technical criteria. It was the EU delegation who rescued me, con-
firming that I was European, not French” (interview, RTA, Twinning). In 2012, France lost two 
twinning projects that were almost finalized with the Ministry of Justice because of the bill about 
penalization of denial of Armenian genocide. But one year later, France was contacted again by 
the same ministry.
Understanding the non-link between negotiations and financial assistance: 
a structural mismatch
The first explanation of this non-link is the structural mismatch between the two frameworks of 
negotiations and of financial assistance. Negotiations are held by the EU member states. Vetoes 
or opening of chapters are not necessarily linked to the degree of alignment in the field. Aside 
from the eight vetoed chapters related to the Cyprus issue (which can be considered as directly 
related to the Acquis communautaire), some vetoes are related to very specific and broad inter-
pretation of the Acquis and some others are clearly not related to the Acquis. I was informed that 
very heated discussions took place within the EU Council of Ministry in 2009 concerning judi-
ciary and fundamental rights in Turkey. Cyprus considered that respect of human rights in Tur-
key must not only be related to Turkish territory but also include North Cyprus. That is the rea-
son why Cyprus blocked Chapter 23 about Justice. Cyprus also blocked Chapter 26, Education 
and Culture, considering its link to the non-recognition of Cyprus by Turkey, and the Turkish 
veto to Cyprus participation in the Education Policy Committee of the OECD. In 2007, France 
blocked five chapters related to full accession issues without any consideration of Turkish align-
ment in these fields. On the other hand, the opening of a chapter is not necessarily linked to a de-
gree of compliance with the EU Acquis. For example, in 2009, the European Commission’s an-
nual report on Turkey pointed out many deficiencies under the Environment chapter. The chap-
ter was opened despite it. In charge of the EU presidency, Sweden wanted to push forward the 
enlargement with Turkey, and argue a very positive general atmosphere in Turkey towards en-
largement and important internal reforms. More than the degree of compliance, the process of 
opening chapters is linked to windows of opportunity (a short time period during which an oth-
erwise unattainable opportunity exists), which are very labile.
On the contrary, financial assistance is related to an administrative process that is all the 
longer and more rigid because it deals with financial issues and requires lots of control proce-
dures. This is even further extended by the specificity of the decentralized system with non-mem-
ber countries. The programming process of IPA’s decentralized system involves a process of to-
ing and fro-ing between the European Commission and different Turkish ministries. The Turk-
ish Ministry of EU affairs is responsible for general coordination of pre-accession assistance and 
also for the programming and monitoring of Components 1 and 2. The Ministries of Environ-
ment & Urbanisation, Transport, and Science, Industry & Technology are responsible for the 
three operational programs (Environment, Transport and Competitiveness) under cComponent 
3, Regional Development. The Ministry of Labour & Social Security is in charge of the program-
ming process of Component 4, Human Resources Development, and the Ministry of Food, Ag-
riculture & Livestock of Component 5, Rural Development. These ministries are supposed to 
manage the programming process by informing and involving all the stakeholders in the process 
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of collecting ideas or projects. They must also ensure the coherence of the programming by 
checking compliance of proposal with framework documents, select and hierarchize ideas of 
projects proposed by other sectorial ministries and public bodies. Through ex ante controls, the 
European Delegation also checks the compliance of the proposals, rules on their acceptability 
and, when necessary, sends them back to the Turkish authorities for further development. This 
way of proceeding reveals the pervasiveness of the participatory and deliberative ideal of Euro-
pean governance. Institutional expertise is not accorded any form of monopoly, and instead is 
required to be open to the existing state of affairs of the candidate country in order to try to draw 
up a joint assessment and define concrete objectives as part of an interactive partnership ap-
proach, whilst at the same time affirming strong EU political will (adoption of the Community 
acquis). However, this frame involves many actors and controls. In theory, it lasts from one-and-
a-half to three years from the first design to the implementation of a project. There are many ex-
amples of programmed projects that were already outdated when they were about to start. The 
administrative timing does not match with that of the negotiations.
Chart 1.
IPA Programming Process
Source: EUTUR
It is also important to notice that financial assistance is run by the European Commission, 
which does not necessarily have the same view about enlargement as the EU member states.
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Understanding the non-link between negotiations and financial assistance: 
two different worlds
The second explanation of the non-link between financial assistance and negotiations is that the 
two frameworks are related to two very different worlds. As an example, within the Turkish 
Ministry of EU affairs, the directorate of financial cooperation is not located in the same build-
ing as the ones related to accession policy. At the working level, civil servants working for the fi-
nancial cooperation do not have any idea of what is done in the other directorates: “I prefer to 
be here, I don’t know what sort of job they are doing; they should not be busy” (Ministry of EU 
affairs, DG financial cooperation, junior expert).
Within the sectorial ministries, interviewees never mentioned negotiations. When I asked 
them about that, they gave me a personal general comment but did not seem to have a specific 
professional interest in them. This finding was confirmed by people in charge of the institution-
al cooperation within the member states’ embassies. “In the sectorial ministries, they don’t care 
about negotiations”. (French Embassy, Institutional Cooperation Unit). The assessment was the 
same at the project’s implementation level. «In my sector, [Turks] don’t think about the chapter 
issue because they have concrete objectives and concrete challenges” (Technical Assistance Ex-
pert). “At my working level, [Turks] don’t feel concerned by the Acquis, but there is a very big 
industrial challenge” (RTA, Twinning project). Therefore, interviewees are not aware of the ne-
gotiation’s benchmarks: some of them do not even know the number of the chapter related to 
their field or whether it was open for negotiation. Experts from member countries told me that 
their Turkish colleagues only speak in an informal way (“during coffee break”) about enlarge-
ment, their disappointment or their discouragement. Apart from the conjectural times of crises, 
financial assistance is not subject to politicization, in a sense of re-characterization of social ac-
tivities that put into question their differentiation (Lagroye, 2003). A local fieldwork in Konya 
in June 2015, just before general elections, has confirmed this. The actors I met from the Devel-
opment Agency, the Chamber of Commerce, and the Chamber of Industry were very proud of 
Konya being high-ranked in awarded Grants. They never linked EU financial assistance to a dis-
course about the enlargement or even about the EU. They told me that their Presidents or Direc-
tors never argue about the content of European projects.
No real connection between IPA & enlargement priorities
Official evaluation of IPA has pointed out, as one of the main criticisms, that enlargement prior-
ities do not get the highest percentage of EU financial assistance. Table 2, from the European 
Commission Annual Financial Report8, shows that for 2013, priorities related to enlargement 
only get 22.99% of the budgeted allocations per priority axis in Turkey.
8 European Commission, Background document Accompanying, 2013 Annual Report on Financial Assistance for En-
largement (IPA, PHARE, CARDS, Turkey Pre-Accession Instrument, Transition Facility) SWD(2014) 287 final, 
30.9.2014, p. 109
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Table 2.
Financial Budgeted Allocations Per Priority for Turkey. Year 2013 (%)
Source: 2014, EC Annual Financial Report
Priority axis % of total IPA allocation
Justice & Home Affairs 7.40
Energy 4.17
Climate Change 2.15
Social Development 7.94
Agriculture & Rural development 1.33
TOTAL 22.99%
Even if it is not obvious what exactly the enlargement priorities are, one can consider that 
political criteria have been the top priority of Turkey’s enlargement, especially Rule of Law (re-
form of judiciary, fight against corruption, fight against organized crime, and public administra-
tion reform) and Fundamental Rights. Table 3, about implemented contracts, also sheds light on 
the gap between the percentage of financial amount related to Rule of Law or Fundamental 
Rights and the one related to environmental issues for example.
Table 3.
Amount of Implemented Contracts (Service, Work, Grant, Twinning, Direct Grant) (%)
Source: EUTUR
% of total amount of
implemented contracts
Rule of law* 11.15%
Fundamental Rights 7.63%
Environment 34.58%
* A very large definition of Rule of law has been taken into account, including all the forms of public administration re-
forms.
european financial assistance in turkey: a very small world 15
No connection between financial assistance and enlargement priorities: 
the structural effect of the financial tool
The lack of link between financial assistance and enlargement priorities can be explained by the 
structural effect of the financial policy tool. More than a neutral technical tool used to meet pre-
accession goals (narrative), the financial tool has its own logic, which impacts the content of the 
assistance. As it is presented in Table 4, specific programs (environment, transport, competitive-
ness, and human resources) have been developed under the different components of IPA, and 
funds have been provided for these specific programs. By so doing, the financial assistance 
framework has also empowered some Turkish administrations that play a key role in the system.
Table 4.
IPA Allocated Budget
Source: EC Financial Report, 2013
Allocated budget 
(2007-2013),
M. euros
Programming 
Responsibility
Contracting Institutions
1. Transition Assistance 
and Institution Building
2. Cross-border 
cooperation
1.688 (35.52%) Ministry of EU affairs CFCU
3. Regional Development: 
Transport 
585 (12%) Ministry of Transport Ministry of Transport
Since 2012
3. Regional Development: 
Environment
682 (14%) Ministry of 
Environment and 
Urbanization
Ministry of Environment
Since 2012 
3. Regional Development: 
Competitiveness
468 (9.85%) Ministry of Science, 
Industry and 
Technology
Ministry of Science, 
Industry & Technology 
Since 2012
4. Human Resources 
Development
474 (9.97%) Ministry of Labor & 
Social Security
Ministry of Labour and 
Social Security, since 2012
5. Rural Development 854 (17.97%) Ministry of Agriculture 42 Local TKDK, since 
2012
The five Turkish ministries that play a key role in the financial assistance framework are 
in the top ten list of IPA beneficiaries (with the Ministry of Environment in a very high position), 
as shown in Table 5.
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Table 5.
Top List of Turkish IPA Beneficiaries (2002-2014)
source: EUTUR
Organisation Name
Amount of awarded contracts 
(out of total)
Number of awarded contracts
(out of total)
Ministry of Environnement & 
Urbanisation
27.9% 20.1%
Ministry of Transport 21.9% 3.4%
Ministry of Interior 8.9% 11.3%
Minstry of Education 5.7% 3.7%
ISKUR 4,7% 1,8%
Ministry of Justice 3.2% 4.7%
Ministry of Food, Agriculture & 
Livestock
3.2% 10.3%
Ministry of Labour & Social 
Security
2.9% 3.4%
Ministry of EU Affairs 2.3% 6.9%
Ministry of Science, Industry 
&Technology
2.0% 3.2%
86.5% 68.8%
These five ministries are more aware of EU assistance. They have developed more capaci-
ties. They are also under the pressure of the programming. Regardless of the link of their field 
with priorities axis, these administrations attract more EU funds. In a nutshell, the structure of 
the financial tool has largely impacted the flow of the assistance.
No connection between financial assistance and enlargement priorities: 
The contradiction between various logics
The strategic approach of enlargement in favor of the definition of a few enlargement priorities 
is based on a top-down logic. Priorities axes are designed at the top of the enlargement frame-
work and should be then reflected in financial assistance programming. This process has been 
even more centralized since the transformation of the enlargement policy: priorities axes have 
been decreased in order to ensure a better and easier measure of compliance. Partnership for Ac-
cession (designed by the European Commission) and National Plan for Accession (designed by 
the authorities of Candidate countries) have been put aside due to their large scale9. Preference 
has been given to benchmarks (designed by European Commission and/or Council of Ministers 
and/or European Council) or very limited enlargement priorities. With the slowing down of ne-
gotiations, the top-down logic is much more difficult to carry out. Turkish public administration 
is more reluctant to put sensitive issues on the agenda and there is no more impetus to do so.
9 The too numerous priorities have been criticized by the European Auditor Court, The European Commission’s man-
agement of pre-accession assistance to Turkey, Special Report No 16/2009
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The Ministry of Interior, which is linked to enlargement priorities, is well ranked in the list 
of beneficiaries (table 5). But one must note that the Department of Associations has not bene-
fited from (and has not asked for) a project about Civil Society (which is considered to be an en-
largement priority), whereas two-thirds of the contracts are related to border management and 
migration issues. This observation leads to a question: what exactly are the enlargement priori-
ties? If some of them are recurrent (political criteria, such as rule of law or fundamental free-
doms), the others vary from one document to another and from one year to another. This vague-
ness allows the permanence of contradictory goals of narratives on one hand and policy tool on 
the other. Thus, financial planning documents list operational programs (like environment or 
transport) as enlargement priorities to be financed. This means that financial planning docu-
ments do not reflect priorities that have been designed in another framework; they do not pre-
cede or direct financial assistance. On the contrary, they legitimize and secure practices and or-
ganizational routines of the policy tool itself (Mosse, 2005). The blur concerning the definition 
of enlargement priorities also benefits the European side. For example border management has 
become a very important field of financial assistance.
The top-down logic is in total contradiction with the ideal model of “governance by proj-
ect”, which is based on its appropriateness. The model assumes that a “beneficiary” is keener to 
implement a project when s/he comes up with the idea of the project. It is a bottom-up logic: of 
course the idea of the project must be linked to the Acquis, but it is not necessarily related to “en-
largement priorities”. Notwithstanding the slowing down of negotiations and the removal of EU 
issues from the top of the political agenda, my fieldwork has confirmed the decisive importance 
of appropriateness. Whatever their political orientations or their opinion about the enlargement, 
when they find EU-funded projects interesting or useful, people have used it as real tool in order 
to make things change in their field. On the other hand, when a project is seen as extraneous, or 
when it is not directly related to the working level’s stakes, it is more likely to be neglected. Peo-
ple working with Turkish beneficiaries have also insisted on the positive effect of the recurrence 
of projects. From one project to another, design and content of the project is improved and ben-
eficiaries sometimes accept touching upon more sensitive issues.
The reform of IPA and the implementation of IPA 2 will not resolve these various contra-
dictions. “The most important novelty of IPA 2 is its strategic focus” (European Neighborhood 
policy & enlargement negotiations DG, Web site). In doing so, the aim is to escape from the for-
mer logic of preparing candidate countries to use EU structural funds, and to focus on the link-
age between financial assistance and progress towards enlargement. To do so components have 
been replaced by pre-defined sectors, which “cover areas closely linked to the enlargement strat-
egy”. The top-down process of setting enlargement priorities first, and then converting them in-
to projects has been reinforced, but without clarifying the various contradictions I have pointed 
out. And the structures of the old financial framework (such as Turkish sectorial key institutions 
and specific operational programs) have not been removed.
No connection between financial assistance and enlargement priorities: 
The weakness of the administration devoted to EU affairs
The weakness of the Turkish administration devoted to EU affairs reinforced the non-connection 
between financial assistance and enlargement frameworks. Despite the deceleration of negotia-
tions, EU issues were still on the political agenda until 2011. This is attested by the reinforcement 
of the Turkish administration devoted to EU affairs. Many young experts were recruited in 2010 
in order to strengthen EU administration within sectorial ministries; the General Secretariat of 
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EU affairs became in 2011 a full Ministry. In spite of this reinforcement, the administration de-
voted to EU affairs remains not very powerful.
Within the ministries, EU units are mainly composed of young civil servants with a high 
turnover (Sevim, 2013). This sociological composition indicates that the units are not highly 
ranked in the administrative hierarchy. Furthermore, it is not so easy for these people to promote 
the EU financial assistance and to push for specific projects. Because they do not have enough 
links with their counterparts in the different departments of the Ministries, they sometimes do 
not even have a very vague idea of projects. They are not the actual source of the proposals. 
When an idea for a project emerges, their work is more to make it match the EU requirements. 
However, this weakness could also have some positive effects. All the chiefs of unit I have met 
stressed the importance of working with young people in order to train them more easily for 
“European ways of doing”, which they consider to be “different”. Thus, high turnover of civil 
servants could generate a spreading of new ways of doing within the Turkish administration.
Legally speaking, the Ministry of EU Affairs has also been empowered. The former Secre-
tariat General of EU affairs, which was under the authority of the Office of the Ministry of For-
eign Affairs, became a full ministry in 2011. But this autonomy does not mean the power of in-
fluence. The new ministry, responsible for the all financial assistance processes, remains weak 
compared to other sectorial ministries, in particular the ones of sovereignty (such as Ministry of 
Interior or Ministry of Justice). It does not have a strong resource to impose specific priorities or 
even to enhance the coherence of the financial assistance programming, for example. It is just a 
“letter box” an interviewee told me, meaning that the ministry does not have any capacity to se-
lect and prioritize projects. Of course, the slowdown of the whole process at the political level 
has reinforced its weakness. Its specific administrative identity (both in terms of sociology and 
ideology of the civil servants), might also have contributed to this weakness.
On the contrary, the weakness of Turkish EU administration reinforces the power of the 
EU delegation. It plays a key role not only in promoting the EU financial assistance but also in 
finalizing annual programs, putting aside non-compliant projects, but above all, trying to pro-
vide coherence within the enlargement frame.
FINDINGS
From a quantitative point of view, the Financial assistance is going well. The budget devoted to 
Turkey is still high for the second period of IPA (Table 6). Beyond the budget, the number of 
calls for proposal/tenders opened since 2002 (Chart 7) highlights an activity that was not really 
affected by the slowing down of the negotiations.
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Table 6.
Budget of the Financial Assistance in Million Euros
Source, EC website
2007 2008 2009 2010 2011 2012 2013
Total
2007-
2013
IPA for Turkey 
(% out of total candidate 
countries allocation)
IPA I
497.2 538.7 566.4 653.7 779.9 856.3 903.0 4795.2 48.2%
2014 2015 2016 2017 2018-
2020
Total 
2014-
2020
IPA for Turkey 
(%out of total candidate 
countries allocation)
IPA II
Indicative 
Allocation
620.4 626.4 630.8 636.4 1.940 4453.9 53.29%
Chart 2.
Number of Calls for Proposal / Tenders Opened by Year
Source EUTUR
The small decrease between 2012 and 2013 is not due to the political enlargement issue 
but to the setting up of new Turkish accredited institutions. Table 8 also shows that Turkish ab-
sorption rates are good compared to those of other candidate countries (or even member state 
countries).
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Table 7.
2013 Absorption Rate of 2007-2013 IPA Funds (%)
Turkey Average of all candidate 
countries
C1 57.09 53.06
C2 45 29.26
C3 36
C4 33.1 35.12
C5 19 18
The financial tool has been well integrated, and institutions are now getting ready for the 
next stage of decentralisation, which will be the end of ex-ante control. In that sense, and if one 
considers the financial assistance as a tool to prepare the candidate country to act as one of the 
EU member state countries, there is a real process of Europeanization that is still going on. The 
autonomy of the financial assistance from the enlargement issue might be a reason for its success. 
One could be afflicted by this reality, considering the fact that the non-politicization of the finan-
cial assistance blurred the normative impact of the EU. But one must keep in mind that EU is not 
only norms, but also procedures.
RESULT II:
FINANCIAL ASSISTANCE AND TURKISH GOVERNANCE
In this part, I will focus on EU financial assistance’s impact on Turkish governance. I will try to 
assess how financial assistance interferes with Turkish governance. To do so, I will focus neither 
on the content of the projects (or their objectives) nor on groups targeted by the projects. I will 
highlight who the actors involved as beneficiaries or as implementing organisations are and how 
they interfere with each other.
The decentralized system aims at providing a legal and administrative framework for the 
transfer of responsibilities for the implementation of the EU-funded programs from the Europe-
an Commission to the candidate countries. It involves the transfer of project management re-
sponsibility (i.e. tendering, contracting and payment) to the authorities in the candidate coun-
tries under the supervision of the European Commission.
In order to do that, and because the Turkish legislation doesn’t comply with the EU norms 
(concerning public procurement, for example), special institutions have been set up. A Central 
Finance and Contracts Unit (CFCU) has been established to handle tendering, contracting and 
payments on behalf of Ministries and agencies; it is also responsible for financial monitoring of 
the implementing projects. The Ministry of Environment & Urbanisation, Ministry of Trans-
port, and Ministry of Science, Industry & Technology have been accredited in 2012 to handle 
tendering, contracting and payment for projects related to Components 3 and 4. Local adminis-
trations of Ministry of Food, Agriculture & Livestock were also accredited in 2013 for the man-
agement of Component 5.
european financial assistance in turkey: a very small world 21
Beside these institutions, the “Beneficiaries” of the projects and the implementing actors al-
so played a key role in financial assistance. “Beneficiaries”, as they are called in IPA regulation, 
do not refer to persons or groups targeted by the project but to the public bodies that are respon-
sible for the implementation of a project. As such, they are supposed to play a key role in the de-
sign of the project. They also play a role in the selection of the actors who will implement the 
projects. Most of the times, implementing actors are selected through a process of tendering/call 
of proposal, but they can also be directly chosen (Direct Grant) where it can be proved that they 
are the only organizations capable of carrying the projects out (for example, International Orga-
nizations or Euro-groups). Implementing actors also play a key role as intermediaries between 
beneficiaries and targeted people. They are also the ones who embed projects through their im-
plementation.
Chart 3.
Number of Calls for Proposal / Tenders Opened by Year
Source EUTUR
Implementation process
Financing process
Programming process
Calls for proposal / tenders
IPA Financing Institutions
IPA Programing Institutions
Direct Grant Implementing actors
Direct Grant
IO, ICSO, CSO
« Beneficiary » of the project
Public body
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Beneficiaries of Projects: reinforcement of the Turkish centralisation
Table 8.
Beneficiaries of Contracts 2002-2014 (Service, Work, Grant, Direct Grant, Twinning*)
Types of Organisations
Source EUTUR
Ministries or
State
Secretaries
Governmental
Boards, 
Agencies, 
Companies
Other State 
Bodies
Local 
Governments
Non-State 
Organisations
10 & more contracts 12 0 0 0 0
Between 5 & 9 
contracts
3 4 0 0 0
Between 2 & 4 
contracts
6 5 7 7 3
1 contract 3 12 3 0 10
TOTAL
78
24 21 10 10 13
* Supply contracts are not included in the analysis, because it has not been possible to find out all the names of 
the beneficiaries of the Supply contracts. As supply contracts often go with other types of contracts, I consider 
that this lack of data does not impact the overall picture.
Table 9 sheds light on the overrepresentation of central administration as beneficiary bod-
ies, both in terms of the number of organisations that have benefited from contracts and in terms 
of the number of contracts they get. Moving away from the ministries, the curve goes down. Ta-
ble 8, which is about the top ten list of beneficiary organisations, shows that ISKUR (Turkish La-
bour Agency) is the only non-central administration in the list.
It is interesting to detail the list of the non-state organisations that have benefited from a 
contract. Five out of the 13 beneficiaries are TOBB (Unions of Chambers and Commodity Ex-
changes of Turkey) and local branches of TOBB (plus one cooperative), five are professional or-
ganisations (three confederations of trade unions, TESK –Confederation of Turkish Tradesmen 
and Craftmen- and ITKIB -İstanbul Textile and Apparel Exporters’ Associations-). The last two 
(TACSO, SGTM) are what I could call European GONGOs: they are ad-hoc organisations, 
which have been created in order to assist the European delegation in the civil society field, and 
which are totally dependent on the European financial support. Apart from SGTM (which then 
turned into a Turkish NGO), there is no other Turkish civil society organisation that is a bene-
ficiary (but five others have been indirect beneficiaries through a Direct Grant and have played 
a key role in the definition of the project that they have implemented).
Centralisation is, of course, a characteristic of the Turkish Governance. In this case, how-
ever, the Turkish specificity is reinforced by the financial assistance tool. Table 8 shows that key 
actors of financial assistance are all ranked in the top ten list of beneficiaries. Those ministries 
have developed specific capacities. Other organisations do not have strong and sufficient capac-
ities. After all, benefiting from a contract does not provide any additional support. Interviews re-
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veal that being responsible for a project is very difficult for civil society organisations; they seem 
to be very reluctant to do so. Key institutions of the financial framework are more aware of the 
EU assistance. They are also under the pressure of the programming process. There is a monop-
olisation of the «governance by project» by the Turkish central administration and the key ac-
tors of the financial framework. This challenges the idea of “appropriateness”: projects are not 
necessarily designed and implemented at the more appropriate level (the Civil Society issue is a 
very good example of this discrepancy).
The implementing actors: slightly rooted in the Turkish society
There are different types of contracts, and thus different types of actors involved in the imple-
mentation of projects. Works (building physical infrastructure) and Supply (delivering physical 
goods) are contracted with private companies. Services (performing a specific task requiring hu-
man capital, such as study or technical assistance) or Grants (giving money to a person or organ-
isation for a particular purpose) can be contracted with private, public or third sector organisa-
tions.
I will not focus on Twinning and Direct Grant contracts, because they are not awarded 
through tender/call of proposals. Therefore, they involve specific types of actors (civil servants 
from EU member states for Twinning and, most of the time, International or Regional Organ-
isations for Direct Grants). Chart 1 shows that the number of actors involved in different types 
of contracts are not proportional to the distribution of the financial amount.
Chart 4.
IPA Distribution by Type of Contracts (2002-2014)
Source EUTUR
Financial Amount (%total)
works;
41,68%
supply;
11,71%
service;
19,03%
Grant; 15,85%
Number of Organisations awarded
Grant
contracts;
2555
257
Supply
cont-
racts
Work
contract; 79
Service
contracts;
2555
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The picture displays a strong contrast concerning the effects of financial assistance. On one 
hand, for Grant, Work and Supply contracts, the EU financial assistance includes a wide range 
of Turkish actors. But because of their low exposure to IPA governance, the process of social 
learning is marginal. On the other hand, for Service contracts, the EU financial assistance has 
triggered a rise of an enlargement-oriented sector. This sector is mainly composed of consulting 
firms and it involves few Turkish actors. Even though they are few and less rooted in Turkish So-
ciety, these actors play a key role in the governance of financial assistance.
Grant, Work and Supply contracts: a wide range of Turkish actors but with a low exposure to 
European governance
A considerable number of organisations have been awarded Grant contracts, including a very 
high number of Turkish actors (2555 organisations). Even if the actors that have been awarded 
Supply and Work contracts are much less numerous (257 and 79 respectively), the percentage of 
the Turkish actors is also high.
Chart 5.
Nationality of Awarded Organisations (%)
Source EUTUR
Map 1 highlights a good coverage of Turkey in terms of territorial implantation of actors 
who have obtained Grant contracts.
14%
86%
WORK CONTRACT SUPPLY CONTRACT
14%
86%
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Map 1.
Grant Contracts, Territorial Coverage (in %)
Source EUTUR
NB: Data concerning grants give the territorial location of the projects and not the territorial location of the 
granted actors that have implemented the projects. But as the grants are generally given to actors that act 
locally, the data I obtain can be considered to be reflective of the territorial location of the actors.
Chart 6 shows the large diversity of organisations that have been awarded Grant contracts.
Chart 6.
Grant: Performance Rank by Type of Organisation
Source CFCU
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Most of the grant-receiving organisations are both private and public, and represent the 
economy oriented sector as well as the third sector or local governments. It is also important to 
note that since 2002, evolution in the diversity of the actors and type of actors cannot be noticed.
Map 2 is a breakdown of the numbers of contracts by the territorial location of the com-
panies that have earned supply. There is also a good territorial implantation of the companies 
that have obtained Supply contracts.
Map 2.
Supply: Territorial Location of Turkish Awarded Companies (in Number of Contracts)
Source EUTUR
However, over the years, there has been an evolution toward a centralisation of the com-
panies that get Supply contracts around Ankara and Istanbul. Map 3, about territorial location 
of the companies that obtained Work contracts, show that there is a much more important mo-
nopolisation of the contracts (in number) by companies established either in Ankara or in Istan-
bul.
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Map 3.
Work: Territorial Location of Turkish Awarded Companies (in Number of Contracts)
Source EUTUR
However, further research reveals that the awarded construction companies are not the 
most well known ones (neither the well-established older ones nor the newcomers that are close 
to the AKP). Nevertheless, the diversity of the awarded organisations (Grant, Work and Supply) 
goes together with a low exposure to IPA governance. Chart 3 shows that a very high percent-
age of organisations (even higher for Grants) have only received one contract.
Chart 7.
Rate of Contract Earned by Organisation (%)
Source EUTUR
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This means that the experience of the “EU ways of doing” has remained low. Research has 
shown that repetition of experience and long-term exposure is fundamental for social learning 
(Checkel, 2001). But, in this case, the experience of EU-funded projects remains superficial. 
There is no exception to this limited exposure. The chart shows that the number of organisations 
that had more than five contracts is very low. Further analysis reveals that these very few organ-
isations do not concentrate a high percentage of contracts (both in terms of number of contracts 
and in terms of financial amount). There is no phenomenon of monopolisation (or even of con-
centration) of projects by a few organisations.
Service contracts: poorly rooted organisation
The picture is quite different in the case of the 365 organisations that have obtained Service Con-
tracts. The percentage of Turkish organisations that are part of the awarded consortiums is sig-
nificantly lower than those in other types of contracts. When it comes to the leader of consor-
tiums, the percentage is even lower. It is also important to notice that this total also involves 
some subsidiaries of global companies.
Chart 8.
Service Contracts: Nationality of Awarded Organisation
Source EUTUR
Map 4 shows a complete territorial concentration of the organisations that have obtained 
contracts.
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Map 4.
Service Contract: Territorial Localisation of Turkish Awarded Organisations (in Number of Contracts)
Source EUTUR
Regarding the types of organisations that have been awarded Service contracts, Table 11 
reveals an overrepresentation of consulting firms.
Table 11.
Service: Turkish Organisations Awarded
(2002-2014)
Source EUTUR
Team + Leader Leader
Consulting firm 95 12
Sectorial firm 3 3
Governemental organisation 1 1
Other
2 Foundations
4 Associations
3 Universities
1 Professional Chamber
1 Association
1 University
Total 109 18
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Most of these consulting firms were established before the 2000s, but it is clear that some 
of them have focused on European financial assistance since they were established. The small 
number of non-private firms can easily be explained by the structure of the instrument. The 
number of service contracts and the references needed in order to be funded through this instru-
ment (such as previous management of projects with significant budgets) make it very difficult 
for non-private companies to obtain it.
The rise of a consultancy field devoted to EU affairs is not specific to Turkey or to candi-
date countries. Many studies have described the same phenomena within the European Union sys-
tem (Robert, 2010). So, it is also possible in this case to speak about a process of Europeaniza-
tion. But this process does not mean the involvement of a wide range of Turkish actors in the EU 
governance. Nor does it mean that, through this involvement, a potential redefinition of ways of 
doing, interests and identities that could bring a deep social change in Turkey (Risse, Börzel, 
2000) is taking place. The Europeanization process is more related to the emerging EU-oriented, 
narrow, specific, professional field of expertise, which is rather isolated from the Turkish society.
Like the case of Grants, Supply and Work contracts mentioned above, Chart 5 highlights 
a high percentage of organisations that have only obtained one contract. But this percentage is 
smaller than those of the other contracts. The companies that are awarded the most contracts 
primarily include the global consultancy firms that have opened a subsidiary in Turkey.
Chart 9.
Rate of Service Contracts Earned by Organisations
Source EUTUR
Further analysis reveals a difference from the other types of contract. The small numbers 
of organisations that have obtained more than five contracts make up a large proportion 
(30.4%) of the overall service contracts market. This phenomenon of concentration is even high-
er for some components of IPA, since sectorial ministries have been accredited for the manage-
ment (tendering, contracting and payment) of the projects. This is particularly the case for the 
Ministry of Environment & Urbanisation and the Ministry of Industry. Within the newly accred-
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ited sectorial ministries, interviews have highlighted a lack of autonomy of the units in charge of 
the management of contracts (they are not even structured as independent DGs). These admin-
istrations might be much more open to external pressures than the CFCU.
Even if Service contracts are less numerous than Grant and Supply contracts, even if the num-
ber of awarded organisations is also lower, the power of consulting firms involved in several Ser-
vice contracts is quite important. Like the international organisations, the EU member state admin-
istrations and a few Turkish civil society organisations, the consulting firms have the power to in-
fluence the design of the projects. The ministries are “opened”to external expertise in order to help 
them (and sometime to replace them) in designing the projects, because of their lack of capacities. 
Unlike the member state administrations, international organisations or civil society organisations, 
the consulting firms are considered to be more neutral (or less intrusive). A second source of pow-
er is their multi-positionality. They do not only implement projects. Like other types of organisa-
tions which provide expertise, they play a key role in the regulating activities of the European 
Union (Majone, 1996). For example, some of them provide the European Commission with eval-
uations about financial assistance policy or instruments. They also play a key role in the capacity 
building of Turkish administrations. Thanks to their multi-positionality, they know all aspects and 
all sides of the European financial assistance very well and can take advantage of it.
Conclusion
Financial assistance is functioning well in Turkey despite the slowing down of the negotiations. 
There has been a large diffusion of the financial assistance but it remains weak in terms of its im-
pact on Turkish social actors involved in it. The financial assistance framework, above all, has 
empowered some specific Turkish central administrations and a few expertise bodies on the one 
hand, and the European delegation in Ankara on the other hand. This delegation is the second 
largest in the world (with a staff of 150 persons). Besides 20 expatriate staff, it includes highly 
specialized and competent local staff. Some of them have been working for the delegation for a 
long time. Some others come from or leave for other organisations and remain involved in the 
EU financial assistance or enlargement issues. These trajectories have designed the boundary of 
a small world. In addition, the European Delegation has daily intense interactions with Turkish 
national administrations, and also experts coming from private companies, international organ-
isations and Turkish CSO. These trajectories and these interactions are reminiscent of the Brus-
sels governance of “technocratic cronyism” (Majone 1996). However, in Turkey, this specific 
governance takes place in a political system which is not the one of the European Union…
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